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ESTIMATE RUN 06/29/2007

ESTIMATE SUMMARY 18:45:50

CONTID: C15925R        ESTIMATE NO: 0002 PROG 2005

PCN: 15925R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40 Meadows Camp/Rabbit Ears PERCENT TIME:

PROJECT NO: NH 0402-070                   

US40 Meadows Camp/Rabbit Ears

NAME OF ROAD: 40

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 06/29/2007 DATE TIME STARTED 03/13/2007

4305 EAST HARMONY ROAD DATE LET 02/08/2007 DATE WORK BEGAN 05/07/2007

 DATE AWARDED 02/21/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/12/2007 DATE ACCEPTED

FORT COLLINS CO 80525     970-223-3151 DATE NOTICE TO PROCEED 03/13/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,408,091.88 PARTICIPATING $ $ 1,639,296.28

AWARD PROJECT AMT: 3,238,445.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37,395.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.99

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/17/2007 ??:??:??

8/17/2007 ??:??:??

61.78%

1,302,601.00

1,639,296.28

1,639,296.28

1,601,900.44

$

$

$

$

2,105,490.88

0.00

2,105,490.88

0.00

2,105,490.88

-48,576.68

0.00

2,056,914.20

0.00

AMOUNT DUE 2,056,914.20 1,601,900.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,601,900.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JACKSON

GRAND

109.0
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PCN: 15925R-BID   ESTIMATE RUN 06/29/2007

PROJECT: NH 0402-070                   ESTIMATE NO: 0002 18:45:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END ANCHORAGE 12.000 12.000

EACH 0.000 0.00

140.00000 12.000 1,680.00

202-01300  
 

0010 SAWING ASPHALT MATERIAL (10 INCH) 1,421.000 1,421.000

LF  0.000 0.00

3.25000 1,421.000 4,618.25

202-05030  
 

0015 UNCLASSIFIED EXCAVATION 3,912.000 1,412.000

CY  2,500.000 92,500.00

37.00000 3,912.000 144,744.00

203-00000  
 

0020 ROADWAY INSULATION MATERIAL (2 INCH) 63,920.000 23,200.000

SF  40,720.000 61,080.00

1.50000 63,920.000 95,880.00

203-01200  
 

0025 *MODIFY GUARDRAIL 5,213.000 5,138.000

LF  0.000 0.00

12.00000 5,138.000 61,656.00

210-04030  
 

0030 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000 0.000

TON 0.000 0.00

28.50000 0.000 0.00

304-06009  
 

0035 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 15.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-09055  
 

0040 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2,571.950 766.060

TON 1,805.890 216,706.80

120.00000 2,571.950 308,634.00

403-00720  
 

0045 *FURNISH HOT MIX ASPHALT 2,715.110 0.000

TON 2,715.110 153,403.72

56.50000 2,715.110 153,403.72

403-09500  
 

0050 *HEATING AND REMIXING TREATMENT 138,199.000 0.000

SY  138,199.000 690,995.00

5.00000 138,199.000 690,995.00

405-00100  
 

0055 *HOT POURED JOINT AND CRACK SEALANT 5.480 0.000

TON 5.480 26,578.00

4,850.00000 5.480 26,578.00

408-01000  
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PCN: 15925R-BID   ESTIMATE RUN 06/29/2007

PROJECT: NH 0402-070                   ESTIMATE NO: 0002 18:45:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *COVER COAT MATERIAL (TYPE I) 424,966.000 0.000

SY  0.000 0.00

1.00000 0.000 0.00

409-01015  
 

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 149.060 0.000

TON 149.060 94,205.92

632.00000 149.060 94,205.92

411-03355  
 

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 285.000 74.000

GAL 161.000 418.60

2.60000 235.000 611.00

411-10255  
 

0075 *EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 743.000 0.000

TON 0.000 0.00

584.00000 0.000 0.00

411-10258  
 

0080 *EMULSIFIED ASPHALT (MEDIUM-SETTING)(POLYMERIZED) 93.000 0.000

TON 0.000 0.00

950.00000 0.000 0.00

411-10259  
 

0085 EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000

GAL 0.000 0.00

5.25000 0.000 0.00

411-10300  
 

0090 *ASPHALT REJUVENATING AGENT 207.000 0.000

GAL 207.000 621.00

3.00000 207.000 621.00

411-90010  
 

0095 RIPRAP (6 INCH) 7.000 0.000

CY  7.000 1,225.00

175.00000 7.000 1,225.00

506-00206  
 

0100 12 INCH CORRUGATED STEEL PIPE 140.000 0.000

LF  140.000 6,580.00

47.00000 140.000 6,580.00

603-10120  
 

0105 *END ANCHORAGE (FLARED) 12.000 12.000

EACH 0.000 0.00

1,715.00000 12.000 20,580.00

606-02005  
 

0110 CURB TYPE 6 (SECTION M) 1,831.000 0.000

LF  1,831.000 15,563.50

8.50000 1,831.000 15,563.50

609-60011  
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PCN: 15925R-BID   ESTIMATE RUN 06/29/2007

PROJECT: NH 0402-070                   ESTIMATE NO: 0002 18:45:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DELINEATOR (TYPE I) (EXTRA HEIGHT) 100.000 0.000

EACH 0.000 0.00

48.00000 0.000 0.00

612-00031  
 

0120 *DELINEATOR (TYPE II) (EXTRA HEIGHT) 100.000 0.000

EACH 0.000 0.00

49.00000 0.000 0.00

612-00032  
 

0125 *REFLECTOR STRIP (4 INCH) 776.000 0.000

EACH 0.000 0.00

33.00000 0.000 0.00

612-00070  
 

0130 *SIGN PANEL (CLASS II) 84.000 0.000

SF  0.000 0.00

28.00000 0.000 0.00

614-00012  
 

0135 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

96.000 0.000

LF  0.000 0.00

45.50000 0.000 0.00

614-01582  
 

0140 EMBANKMENT PROTECTOR TYPE 3 7.000 0.000

EACH 7.000 2,835.00

405.00000 7.000 2,835.00

615-00030  
 

0145 *CONSTRUCTION SURVEYING (HOURLY) 50.000 0.000

HOUR 18.500 3,515.00

190.00000 18.500 3,515.00

625-00001  
 

0150 *MOBILIZATION 1.000 0.500

L S 0.500 93,500.00

187,000.00000 1.000 187,000.00

626-00000  
 

0155 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

1,000.00000 0.000 0.00

626-01000  
 

0160 *PAVEMENT MARKING PAINT 720.000 0.000

GAL 666.000 14,652.00

22.00000 666.000 14,652.00

627-00001  
 

0165 *EPOXY PAVEMENT MARKING 1,364.000 0.000

GAL 0.000 0.00

94.00000 0.000 0.00

627-00005  
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PCN: 15925R-BID   ESTIMATE RUN 06/29/2007

PROJECT: NH 0402-070                   ESTIMATE NO: 0002 18:45:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *FLAGGING 2,800.000 697.000

HOUR 1,971.500 53,230.50

27.00000 2,668.500 72,049.50

630-00000  
 

0175 *PILOT CAR OPERATION 0.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

630-00001  
 

0180 *TRAFFIC CONTROL INSPECTION 23.000 7.000

DAY 11.000 1,705.00

155.00000 18.000 2,790.00

630-00007  
 

0185 *TRAFFIC CONTROL MANAGEMENT 58.000 17.000

DAY 24.000 14,688.00

612.00000 41.000 25,092.00

630-00012  
 

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.000 3.000

EACH 5.500 390.50

71.00000 8.500 603.50

630-80341  
 

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 198.000 19.500

EACH 17.000 1,581.00

93.00000 36.500 3,394.50

630-80342  
 

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 2.000

EACH 2.000 240.00

120.00000 4.000 480.00

630-80343  
 

0205 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

630-80355  
 

0210 *DRUM CHANNELIZING DEVICE 23.000 4.000

EACH 7.500 360.00

48.00000 11.500 552.00

630-80360  
 

0215 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

630-80363  
 

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

630-80364  
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PCN: 15925R-BID   ESTIMATE RUN 06/29/2007

PROJECT: NH 0402-070                   ESTIMATE NO: 0002 18:45:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONE 400.000 50.500

EACH 110.000 1,430.00

13.00000 160.500 2,086.50

630-80380  
 

0230 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

725.00000 0.000 0.00

630-80510  
 

0235 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0240 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0245 F/A FUEL COST ADJUSTMENT 4,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0250 F/A ROADWAY SMOOTHNESS INCENTIVE 21,551.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0255 F/A ON-THE-JOB TRAINEE 3,072.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0260 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0265 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0290 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CHANGE UNITS
OF PAY FOR ABC MATERIAL

2,397.000 875.000

CY  1,522.000 77,880.74

51.17000 2,397.000 122,654.49

304-06008  
 

0295 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

630-80358  
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PCN: 15925R-BID   ESTIMATE RUN 06/29/2007

PROJECT: NH 0402-070                   ESTIMATE NO: 0002 18:45:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 FRENCH DRAIN 463.000 0.000

LF  463.000 10,186.00

22.00000 463.000 10,186.00

605-82200  
 

0305 ADDED ITEM (FOOT)/ 4" PERFORATED PLASTIC SOCK PIPE 150.000 0.000

LF  150.000 1,425.00

9.50000 150.000 1,425.00

900-00012  
 

CAT 0200 $1,639,296.28 2,085,690.88CURRENT AMT 3,388,291.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00002  
 

0280 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,000.00000 1.000 9,000.00

620-00012  
 

0285 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,300.00000 1.000 2,300.00

620-00020  
 

CAT 0400 $0.00 19,800.00CURRENT AMT 19,800.00 $$

PROJECT TOTAL 1,639,296.28 $ 2,105,490.88CURRENT AMT 3,408,091.88 $$


